SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:30AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1026 Const Calendar Day: 638 Date: 04-Mar-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower .
They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials.

Carlos & Jose had to work inside the cells & tower shafts between 3 & 13 meters . Rogelio & Juan had
to work inside the East tower shaft between 13 & 28 meters . They started at 7:15 AM.

Donald , Mike , Paul , Jose , & Randy had to work on miscellaneous activities on the skirt top plates &
on the welding access holes on the top of the diaphragm at 13 meters .
Crews had to prepare their tools , equipments . Reroute the power , air , & gas line . Donald & Paul were
done at 8:30 AM. Mike , Randy , & Jose at 10:00 AM.

Donald had to work on the North West corner & North center plate . He had to excavate in 2 locations ,
clean, grind , heat , & weld . He started at 8:50 AM.

Paul had to work on the South East corner & plate . He had to remove the donut plates , clean, & grind
the weld , & he had to work with the other crews . He started at 8:40 AM.

Mike , Randy , & Jose had to work on the weld access holes on the corners of skinsA-E& A-B.
Crews had to fit the cover plates, clean, grind the surfaces of the tower skins & the plates , heat , & weld
. They started at 11:30 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco reinforcing steel crews came to the site at 6:55 AM. Crews had to work on the fender slab . They
had to place # 13 hair pins at every intersection . Justin , Alfredo, John, Jose , Robert, & Steven had to
work on the East half of the slab .Crews started at 7:05 AM. They were done at 10:30 PM. They started on
the West half on the North West corner at 10:35 AM. Crews were done at 2;15 PM. They had to wrap up
their tools & equipments . Crews left at 2:30 PM.

Dutra crews came to the site at 6;55 AM. Crews had to work on the fender plastic lumber . They had to
prepare their tools & equipments . Crews were done at 7:30 AM.

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 3



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1026 pDate: 04-Mar-2014 Tuesday

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site for Dutra & Conco
crews . Dan had to work on the barge rigging materials to the site .

In addition to that , crews had to mobilize & set the barge further South in order to reach the South side
of the fender . They started at 9:10 AM. Crews were done at 9:40 AM.

Sam , Ron, Ben, James , & Luke had to work on the plastic cover panels on the North side . Crews
had to set the last 2 panels , drill , install , & tighten the bolts . They started at 7:40 AM. Crews were done
at 9:00 AM.

After that , crews had to work on the South side of the fender . They had to erect the 0.25 X 0.25. X 2.4
meters plastic lumber , set the washers , nuts , & tighten the nuts . They started at 10:30 AM. Crews were
done at 2;00 PM.

Then , crews had to erect the 1.2 X 2.4 metiers cover panels . They started at 2;10 PM. Crews were
done at 2:30 PM.They had to wrap up their tools & equipments . Crews left at 3:10 PM.

Certified Coating crews came to the site at 8;00 AM. Tony , Francisco , Dan , & Ricardo had to work on
the machine & equipments. . They had to hook the hoses . connect the power lines , install the fittings , &
adaptors for the blaster , dehumidifier , & vacuum . They were done at 12:00 PM

In the afternoon, crews had to run all the machines for one hour . Crews were done at 1,50 PM. They
had to wrap up their tools . Crews left at 2:00 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 []
Piledriver INM SAMI TAVAKE 8.00 0.00 0.00 8.00 []
Piledriver INM RON TORRES 8.00 0.00 0.00 8.00 []
Piledriver INM BEN UNUTOA 8.00 0.00 0.00 8.00 []
Piledriver INM LUKE HUDSON 8.00 0.00 0.00 8.00 []
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 []
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RANDY CLAYBORN 8.00 2.00 0.00  10.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00  10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00  10.00 []
Ironworker INM PAUL FAMBRINI 8.00 2.00 0.00  10.00 []
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Ironworker JNM DONALD PLUMB 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 000 ]
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker APP ROBERT PRAGE 8.00 0.00 0.00 8.00 D
Ironworker JUSTIN BACA 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM FRANCISCO CASTRO 7.00 0.00 0.00 7.00 D
Painter FOR TONY KATRONES 7.00 0.00 0.00 7.00 D
Painter JNM RICARDO PASSILA 7.00 0.00 0.00 7.00 D
Painter JNM DAN PEREY 7.00 0.00 0.00 7.00 D
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